SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:20PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 008 Const Calendar Day: 151 Date: 06-Feb-2010 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Mathur, Lalit Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: Over Time:  08:00
Federal ID:
Location:
Reviewer: Klebanov, Gilel Approved Date: 07-Apr-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50 - 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056 E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

Di ary: Dispute
General Comments 056 E-LO1-OBG.056

Pier 7 Activities

-ABF people started working at 7:00 AM.

-1 took a trip of the area on the passenger boat.

-ABF was unloading Temporary Work Items from ZPMC Ship Hua 18.

-1 talked to ABF Field Engineer Katherine about work on Lift 2E.

-She mentioned that they are installing all cable trays only.

-Jerry Kent did not want me to talk to Katherine.

‘He mentioned that they are only doing the cleanup work.

-ABF was using Pier-7 Gantry crane, Boom crane, barge crane, forklifts and man lift.

]

OBG Lift Activities at Site:

-ABF people started working at 7:00 AM.

-ABF continued for final adjustment of Lift 1-E into position.

By 11:30 AM ABF made the final adjustments.

-Masoud noted the final Jack pressure before OBG load was supported on the Shims.
-Jacks and final pressures:

oNW 50 A & BActual Pressure 4500 psiDNE Pressure6240 psi

ONE 43 A & BActual Pressure 3100 psiDNE Pressure4340 psi

0SW 17 A & BActual Pressure 5400 psiDNE Pressure6266 psi

0SE 02 A & BActual Pressure 3200 psiDNE Pressure4340 psi

-At the final position, the Lift 1-E was 400 mm at NW corner and 375 mm at SW corner. The NW corner
was 1" higher than the W2 and at the SW corner, it was about %" higher.

-ABF started to push the slider back to its original position around noon time.
oThey worked on it all through the Afternoon.
-ABF people erected a plywood ramp from W2 to Lift 1-E.

-ABF was reworking the configuration of Lifting Frame all day. They had a spacer barge, a crane barge
and a boom crane. The Shear Leg crane was not working.

-ABF received three truckloads of cable trays. We were not able to check these, as the Superintendent
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 008 Date: 06-Feb-2010 Saturday

was not very cooperative.
-Lalit, Masoud and Philip worked all day

Charged 8 hrs OT.
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